' 1787 Sentry Parkway West

Geosyntec
Blue Bell, PA 19422

PH 267.464.2800

consultants s Gaosy et com

5 November 2012

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedial Project Manager

U.S. Environmental Protection Agency — Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 3
North Penn Area 5 Operating Unit 2 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

Ll i

Derek W. Tomlinson, M.A.Sc., P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
Chris Voci, Geosyntec (via email)
File
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G ‘ 1787 Sentry Parkway West
eOS teC Building 18, Suite 120
Blue Bell, PA 19422

PH 267.464.2800

Consultants Fax 267.401.1554
WWWw.geosyntec.com
MONTHLY PROGRESS REPORT

North Penn Area 5 Operating Unit 2 Superfund Site Monthly Progress Report No. 3
USEPA Unilateral Administrative Order Reporting Period: October 2012
Docket No. CERCLA 03-2012-0205DC Report Date: 5 November 2012

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities
completed during the reporting period at the North Penn Area 5 Operating Unit 2 (NP50U2)
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26.

1) Work Plans, Plans and Other Deliverables
* Submittals
o None

* In Agency Review
o0 Quality Management Plan (QMP) dated 14 September 2012.

» Comments or Approvals Received this Period
0 QMP approved on 31 October 2012,

* InProduction
o0 Remedial Design Work Plan (RDWP) due 30 November 2012.

2) Actions Completed During Reporting Period to Achieve Compliance
e On 1 October 2012, USEPA approved Geosyntec Consultants, Inc. (Geosyntec) as the
Supervising Contractor and Mr. Derek W. Tomlinson, P.E. of Geosyntec as the Project
Coordinator.
* On 1 October 2012, USEPA completed Site walk for USEPA Remedial Design
Contractor with attendees as follows:
o0 Derek Tomlinson — Geosyntec / Project Coordinator
Michelle Mirigliano — Geosyntec
Sharon Fang — USEPA RPM
Kathy Davies — USEPA
HydroGeoLogic, Inc. / USEPA RD Oversight Contractor
Richard Kleckner — Constantia-Colmar, Inc.
Paul Miller — Environmental Alliance, Inc. / Former BAE
o Chris Thoeny — Environmental Alliance, Inc. / Former BAE
* On 11 October 2012, Project Status / Startup meeting to discuss the UAO remedial
design requirements, opportunities to streamline administrative process, anticipated
schedule, remedial design work plan and anticipated, structure of monthly progress
reports, line of communication and form of communication, access to properties within
OU2, and data for NP5 operating units. Attendees of the meeting were as follows:

OO0 o0o0Oo0Oo
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3)

4)

5)

6)

7)

8)

Derek Tomlinson — Geosyntec / Project Coordinator
Chris Voci — Geosyntec
Sharon Fang — USEPA RPM
Kathy Davies — USEPA
Eric Johnson — USEPA
Peter Ludzia — USEPA
Allison Gardner — USEPA counsel
— HydroGeoLogic, Inc. / USEPA RD Oversight Contractor
Joel Bolstein — FoxRothschild / Stabilus counsel
Sharon Morgan — FoxRothschild / Stabilus counsel
o David Rockman — Eckert Seamans / Constantia-Colmar counsel
* On 15 October 2012, USEPA approved Geosyntec as the Remedial Design Contractor,
and their subcontractors of SIREM Laboratories Inc., Lancaster Laboratories Inc., and
Advanced Drilling Inc.

O O0OO0O0O0O00O0OO0O0O0

Validated Data/Results and Tests Received and/or Generated

* None
Health & Safety Update
* None

Quality Assurance
* No new activities.

Concerns Encountered and Corrective Actions Taken
e None

Anticipated Near-Term Project Schedule
» Actions Scheduled for Next Reporting Period
0 Preparation of Remedial Design Work Plan due 30 November 2012,

» Progress of Construction
0 Norne.

* Unresolved Delays Anticipated, and Actions to be Taken
0 None.

» Anticipated Modifications to Work Plans or Other Schedules
0 None.

Upcoming Meetings and Conference Calls
e 16 or 17 January 2013 — Technical meeting to discuss Remedial Design Work Plan
(date of meeting to be finalized during November 2012 reporting period).
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